' UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
CERCLA REMOVAL ACTION - DAILY WORK ORDER

SITE NAME: Liberty Plastics - "~ CONTRACT NO.: EP-§2-10-03

TASK ORDER NO.: 019 | _ DATE(s): 4/20/11
SITE/SPILL NO.: A260 , _ - 'SHIFT: 0700 to 1730
EPA REGION: I ' OSC: Thomas P. Budroe
CONTRACTOR: Environmental Restorauon : ~ WORK ORDER: 6
'MONITORS: Mark Conover . . RM: Byron Hartman

DESCRIPTION OF WORK TO BE PERFORMED
1) Conduct a daily Site safety meeting.
2) Cut the south side of the above ground tank and the secondary containment as necessary to
_ provide access to remove the tank contents.
3) Un-stack the palletized drums so that all pallets/drums are on the building floor.
4) Collect drum samples for Haz-Cat testing. Begin Haz-Cat testmg concurrently with the drum
sampling operations.
5) Bulk test samples as appropriate based on Haz-Cat testing.
6) Ship waste.stream samples for disposal characterization analysis.
7) Cut an opening on the south side of the AST large enough to provide copious unimpeded
 access to the interior of the tank for the purpose of removing the waste and cleamng the AST
Cut the secondary containment as necessary.
8) Remove the waste from the tank and place mto a drum, rolloff or other vessel as appropnate
9) Clean the interior of the tank.
10) Vacuum the dust from the drums and pallets as necessary.
- 11) Cleanastagmgareaclosetotheloadmgdockdoorandcleanapathfromthedmmstothe
staging area.
12) Overpack the drums as necessary and palletize the drums.
13) Move the pallets of drums to the staging area and cover with v1squeen.
14) Mobilize two rolloffs to the Site to contain the tank waste. Ensure the rolloﬂ‘s can be shlpped
to the final disposal facility. :
- 15) Complete a Daily Work Summary outlining dally accomphshments
16) Provide draft 1900-55s to the OSC for approval.

 NUMBER OF PERSONNEL AUTHORIZED
1-RESPONSE MANAGER  O-Hygienist 4-CLEANUP TECHNICIAN(S)  0-Chemist
O-EQUIP OPERATOR _ I-FIELD CLERK _ 0-T&D Coordinator __0-Foreman

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

' ITEM QUANT. ITEM - QUANT.,

PICK UP TRUCK (1/4 TON) 2 HAND TOOLS AR
PORTA JOHNS 1 CELLULAR TELEPHONE 2
LAPTOP COMPUTER ‘2 COMPUTER PRINTER 1 -
CHOP SAW 1 TRAILER CARGO 8 FT. 1
FORK LIFT | 1 RADIO - HAND HELD 4

- LEVEL B AIR SUPPLY EQUIP. 1 EXTENSION LADDER 1
LEVELB/CPPE 50 = BUNGWRENCH 2
RECIPROCATING SAW 1 PUSH BROOMS 3
WET VAC 1 .. DRUMSLING 1
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STTE NAME: Liberty Plastics | “CONTRACT NO.. EP-§2-10-03

TASK ORDER NO.: 019 ' DATE(s): 4/20/11
SITE/SPILL NO.: A260 . SHIFT: 0700 to 1730
EPA REGION: I ~ OSC: Thomas P. Budroe
. CONTRACTOR: Environmental Restoration - WORK ORDER: 6
MONITORS: Mark Conover _ » RM: van Hartman

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED (Cont’d)

ITEM ____ QUANT. ITEM - _____ _QUANT.

COPIER ‘ 1 HAZARD CATEGORIZATION KIT 1
SHOVELS 3 PORTABLE LIGHTS : 4
GENERATOR 5KW 2 85 GALLON OVERPACKS 32
SAMPLE JARS : 100 - DRUM SAMPLING TUBES 50
SAMPLE SCOOPS 30 VISQUEEN POLY-ROLLS 5
PALLETS [ ' 20  SHIPPING BOXES ' ' 3 -
OFFICE TRAILER 1 - OIL ABSORBENT PADS o 30
55 GALLON OVERPACKS 20  EXCAVATOR 1
AR: as required : o : '

1CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN_ THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORD]NATOR_%W

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 57" /Z/é’/

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.
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' CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Liberty Plastics 3 A ' - CONTRACT NO.: EP-S2-10-03
- TASK ORDER NO.: 019 .- - DATE(s): 4/20/11 '

SITE/SPILL NO.: A260 , SHIFT: 0700 to 1730

EPA REGION: I ' OSC: Thomas P. Budroe

‘CONTRACTOR: Environmental Restoranon WORK ORDER: 6

MONITORS MarkConover . RM:ByronHartman

Amendments: :

SIGNATURE OF ON-SCENE COORDINATOR __ |

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE
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